

**From:** Miller, Garyg  
**To:** ["Stephen Ellis"](#)  
**Cc:** [Sanchez, Carlos](#)  
**Subject:** RE: San Jacinto Critical Path Schedule  
**Date:** Thursday, January 30, 2014 2:56:00 PM

---

Stephen,

On the schedule, the PRP's will be requesting an extension for submittal of the FS, so we'll see what develops from that (I haven't received it yet) & revise schedule as appropriate. On the Southern Impoundment – lets discuss that, maybe sometime next week if your available?

In July we may be finishing up the comment period & having discussions on language for the ROD; is there someone else that could be brought into the site now so that they could cover when you are out in July?

Thanks,

Gary Miller  
EPA Remedial Project Manager  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** Stephen Ellis [<mailto:stephen.ellis@tceq.texas.gov>]  
**Sent:** Thursday, January 30, 2014 9:47 AM  
**To:** Miller, Garyg  
**Subject:** RE: San Jacinto Critical Path Schedule

Gary,

Do you think we'll iron out the FS that soon? Seems like we still have some back and forth to come, perhaps with more assessment (southern impoundment). I presume all else will follow in the time frame indicated. I should let you know I'll be out for most of July. I realize you can't craft proceedings around my schedule but I would appreciate that anything requiring TCEQ review not be submitted to us 7/1 for review by 7/30. Give me two weeks on either side of July and it's doable. Thanks.

Stephen

---

**From:** Miller, Garyg [<mailto:Miller.Garyg@epa.gov>]  
**Sent:** Thursday, January 30, 2014 9:36 AM  
**To:** Stephen Ellis  
**Cc:** Sanchez, Carlos  
**Subject:** San Jacinto Critical Path Schedule

Stephen,

Here is the current schedule for San Jacinto. Please let me know if you have any comments on this.



9494417

Thanks,

Gary Miller  
EPA Remedial Project Manager  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)