

San Jacinto River Waste Pits			
PRP Lead RI/FS - Updated 1-30-2014			
Remedial Investigation (RI)	Target Date	Completion Date	Qtr
UAO Issued		11/20/2009	
UAO Signature		11/20/2009	
Work Plan Draft and Final		11/2/2010	
Sampling Plan Draft and Final		12/23/2010	
RI Field Investigation Start		4/26/2010	
RI Field Investigation Complete		7/30/2012	
Draft RI Report Complete		12/5/2012	
State Review Complete		4/4/2013	
EPA Review Complete		4/4/2013	
Final RI Report		5/17/2013	
Final Human Health Risk Assessment		5/17/2013	
Final Screening Level Ecol Risk Assessment		4/26/2010	
Final Ecological Risk Assessment		5/13/2013	
Feasibility Study (FS)			
Draft Remedial Alternative Memo		1/19/2012	
State Review Complete		8/13/2012	
EPA Review Complete		8/13/2012	
Final Remedial Alternative Memo		12/3/2012	
Draft FS Report Complete		8/30/2013	
Agency Reviews Complete		1/3/2014	
EPA Review Complete		1/14/2014	
Receive Final FS Report	2/21/2014		
Final FS Report Complete	3/5/2014		
Proposed Plan to Construction Completion			
Complete Submittal For Remedy Review Board	4/4/2014		
Remedy Review Board Presentation	4/28/2014		
Receive Comments from Remedy Review Board	5/5/2014		
Respond to Remedy Review Board Comments	5/12/2014		
Complete Draft Proposed Plan	5/26/2014		

EPA Legal Review Draft Proposed Plan	6/16/2014		
TCEQ Review Draft Proposed Plan	6/16/2014		
Revise Proposed Plan	6/20/2014		
Proposed Plan Briefings	6/24/2014		
Final Administrative Record	6/24/2014		
Start Public Comment Period	6/30/2014		
Public Meeting	7/16/2014		
End Public Comment Period	7/30/2014		
Issue Record of Decision (ROD)	9/20/2014		
Remedial Design Start	12/30/2015		
Remedial Design Complete	12/30/2016		
Remedial Action Start	12/30/2016		
Construction Completion	3/30/2019		
<b>EPA Contacts</b>	<b>Name</b>	<b>Contact #</b>	
Remedial Project Manager	Gary Miller	8318	
Community Involvement Coordinator	Donn Walters	6483	
Site Attorney	Amy Salinas	8063	
Enforcement Officer	Robert Werner	6724	