

Haley & Aldrich
600 South Meyer Ave.
Suite 100
Tucson, AZ 85701-2554

Tel: 520.289.8600
Fax: 520.882.8178
HaleyAldrich.com

**HALEY &
ALDRICH**

September 10, 2010
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Fred Micke
On-Scene Coordinator

Subject: Monthly Progress Report for August 2010
RI/FS and Removal Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer Company, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during August 2010.

1. Activities Completed During This Reporting Period:

Scott Fetzer Company submitted the July 2010 monthly progress report to USEPA on August 10, 2010.

2. Summary of Collected Data:

Data were not collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

Documents were not submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

Pursuant to the June 10, 2008 *Final Work Plan for Removal Action – Vapor Abatement*, the annual soil gas sampling event for select properties adjacent to NBFF OU3 will be performed during the week of September 13-17, 2010. Indoor air samples will also be collected at **Non-responsive**.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer Company proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.



Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: Patricia Scanlon, Esq.