

Haley & Aldrich  
600 South Meyer Ave.  
Suite 100  
Tucson, AZ 85701-2554

Tel: 520.289.8600  
Fax: 520.882.8178  
HaleyAldrich.com

**HALEY &  
ALDRICH**

10 September 2009  
File No. 27080-201

United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd., SR-6J  
Chicago, Illinois 60604

Attention: Jim Hahnenberg  
Remedial Project Manager

Fred Micke  
On-Scene Coordinator

Subject: Monthly Progress Report for August 2009  
RI/FS and Removal Action  
North Bronson Former Facilities Site  
Former Scott Fetzer Facility - Operable Unit 3 (OU3)  
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during August 2009.

*1. Activities Completed During This Reporting Period:*

Scott Fetzer submitted the July 2009 monthly progress report to USEPA on August 10, 2009.

*2. Summary of Collected Data:*

No data was collected during this reporting period.

*3. Documents Completed and Submitted During this Reporting Period:*

No documents were completed or submitted during this reporting period.

*4. Problems Encountered During this Reporting Period:*

Problems were not encountered during this reporting period.

*5. Scheduled Activities for the Next Reporting Period:*

Pursuant to the June 10, 2008 *Final Work Plan for Removal Action – Vapor Abatement*, the annual soil gas sampling event for select properties adjacent to NBFF OU3 will be performed during September

2009. Indoor air samples will also be collected at Non-responsive during September 2009.

*6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:*

There are no anticipated problems during the next reporting period.

*7. Summary of Proposed or Approved Changes to the Work Plans or Schedules*

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,  
HALEY & ALDRICH, INC.



Eric Pigati, P.G.  
Senior Hydrogeologist  
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.  
Michigan Department of Environmental Quality; Attn: Deborah Larsen  
Jones Day; Attn: Stephen Giblin, Esq.  
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.