





**United Production**

RM Signature: \_\_\_\_\_

U.S.EPA Region 6				Page 1 OF 1							
Daily Work Order/Report				Date: 12/11/2009							
Site Name:		United Production									
Site/Spill Number:		FPN EC 9617		Contract No/Task Order No:		EP-S6-07-01 0071					
On-Scene Coordinator:		Chris Ruhl		Response Manager:		Bill Creacy					
Monitors:		Weston		Contractor: ERRS		EQM					
START:		Sarah Hitchcock		Subcontractor:		ER					
Work Authorized:				Work Accomplished:							
1. Continue to vacuum liquids, sludges from onsite AST's.				1. Cut top of AST #4.							
2. Transport liquids and sludges to U.S. Liquids Bourg, LA.				2. Vacuumed salt water, oil and tank bottom sludges from AST# 1, 2, 3, 4, 5, 6, 7, 8, 9 and 10.							
3. Larry Leahy, to be onsite.				3. Vacuumed liquids from heater treater # 1, 2 and 3.							
4. Continue to cut tops from AST's onsite.				4. 125 bbls oil and tank bottom sludges transported by A3M Vacuum Service to U.S. Liquids, Elm Grove, LA. Totals transported: 190bbls salt water, 125 bbls oil and tank bottom sludges.							
OSC Signature:		RM Signature:		OSC Signature:		RM Signature:					
											
1 Response Manager Foreman				AUTHORIZED PERSONNEL 1 FCA 1 Operators Truck Driver				1 Laborer Chemist Other			
Equipment and Materials											
Item	Qty	Used	Unused	Item	Qty	Used	Unused				
Per diem/lodging	4	4		Excavator	1	1					
Pickup Truck	2	2		Dozer							
StakeBed Truck				Boom Truck							
Response Trailer				Skids							
Enclosed Trailer	1	1		Roll off Box							
Pressure Washer/Trailer				20x20 Tent							
Air compressor				Generator (ER)	1	1					
Excavator Truck/Trailer w/operator				20 foot conex							
Amendments											
OSC Signature:				RM Signature:							