





U.S.EPA Region 6				Page 1 OF 1			
Daily Work Order/Report				Date: 12/17/2009			
Site Name:		United Production					
Site/Spill Number:		FPN EC 9617		Contract No/Task Order No:		EP-S6-07-01 0071	
On-Scene Coordinator:		Chris Ruhl		Response Manager:		John Foster	
Monitors:		Weston		Contractor: ERRS		EQM	
START:		Sarah Hitchcock		Subcontractor:		ER	
Work Authorized:				Work Accomplished:			
1. Load approximately 4 loads of oil contaminated soil being transported by CEI Trucking to US Liquids Bourg, LA.				1. Loaded 3 each 25 cu. Yd. sludge boxes with production sludge. (60 bbls/box). Two were transported to U.S. Liquids, Bourg, LA, the cable broke as the 3rd box was being loaded. CEI has no other trucks available today, but will provide a truck at 0700 hours tomorrow morning.			
				2. Remaining soil in containment area was leveled by excavator.			
OSC Signature: 		RM Signature: 		OSC Signature: 		RM Signature: 	
AUTHORIZED PERSONNEL							
1 Response Manager		1 FCA		1 Laborer			
Foreman		1 Operators		Chemist			
		Truck Driver		Other			
Equipment and Materials							
Item	Qty	Used	Unused	Item	Qty	Used	Unused
Per diem/lodging	4	4		Excavator	1	1	
Pickup Truck	3	3		Dozer			
StakeBed Truck				Boom Truck			
Response Trailer				Skids			
Enclosed Trailer	1	1		Roll off Box			
Pressure Washer/Trailer				20x20 Tent			
Air compressor				Generator (ER)			
Excavator Truck/Trailer w/operator				20 foot conex			
Amendments							
OSC Signature: _____				RM Signature: _____			

[illegible]