





[illegible]

		<u>AUTHORIZED PERSONNEL</u>			
<u>1</u> Response Manager		1 FCA	<u>2</u> Laborer		
Foreman		Operators	Chemist		
		Truck Driver	Other _____		

			Equipment and Materials						
Item	Qty	Used	Unused	Item	Qty	Used	Unused		
Per diem/lodging				Excavator					
Pickup Truck	1	1		Dozer					
StakeBed Truck				BoomTruck					
Response Trailer				Skids					
Enclosed Trailer				Roll off Box					
Pressure Washer/Trailer				20x20 Tent					
Air compressor				Generator (ER)					
Excavator Truck/Trailer w/operator				20 foot conex					

			Amendments			
OSC Signature: _____			RM Signature: _____			

U.S.EPA Region 6				Page 1 OF 1			
Daily Work Order/Report				Date: 12/14/2009			
Site Name: Sentry Exp Inc- L & B							
Site/Spill Number:		FPN EC 7666		Contract No/Task Order No: EP-S6-07-01 0072			
On-Scene Coordinator:		Chris Ruhl		Response Manager: John Foster			
Monitors:		Weston		Contractor: ERRS EQM			
START:		Sarah Hitchcock		Subcontractor: Eagle			
Work Authorized:			Work Accomplished:				
1. John Foster, EQM, to relieve Bill Creacy, RM, who is going on vacation. Approved by Chris Ruhl, OSC.			1. Conducted Tool Box Safety meeting.				
2. Continue to vacuum contents of leaking AST.			2. A3M Vacuum Services arrived at 8:30.				
3. A3M to be onsite with 2 each 130 bbl vacuum trucks.			3. Today, 4 truckloads of saltwater shipped for disposal (125bbbs/trk for a total of 500 bbls).				
4. Transport liquids and sludges to U.S. Liquids, Bourg, La for disposal.			4. As approved by Federal On Scene coordinator, Chris Ruhl, EPA. Two A3M drivers were put up in hotel and paid per diem by EQM rather than have them return to their home base and return in the a.m. This resulted in a cost saving of \$300.00.				
Note: 2 additional laborers mobbed in AM 12-14-09 to assist in project.							
OSC Signature: 		RM Signature: 		OSC Signature: 			
				RM Signature: 			
AUTHORIZED PERSONNEL							
1 Response Manager		1 FCA		2 Laborer			
Foreman		Operators		Chemist			
		Truck Driver		Other			
Equipment and Materials							
Item	Qty	Used	Unused	Item	Qty	Used	Unused
Per diem/lodging	4	4		Excavator			
Pickup Truck	1	1		Dozer			
StakeBed Truck				BoomTruck			
Response Trailer				Skids			
Enclosed Trailer				Roll off Box			
Pressure Washer/Trailer				20x20 Tent			
Air compressor				Generator (ER)			
Excavator Truck/Trailer w/operator				20 foot conex			
Amendments							
OSC Signature: _____				RM Signature: _____			

[illegible]

