

United Production

Contract No/Task Order No:	EP-S6-07-01 0071
----------------------------	------------------

Response Manager:	Bill Creacy
-------------------	-------------

Contractor: ERRS	EQM
------------------	-----

Subcontractor:	ER
----------------	----

Work Accomplished:

3. Larry Leahy, USCOE, to be onsite.

RM Signature:

Truck Driver

Item	Qty	Used	Unused	Item	Qty	Used	Unused
Per diem/lodging	5	5		Excavator	1	1	
Pickup Truck	2	2		Dozer			
StakeBed Truck				BoomTruck			
Response Trailer				Skids			
Enclosed Trailer	1	1		Roll off Box			
Pressure Washer/Trailer				20x20 Tent			
Air compressor				Generator (ER)	1	1	
Excavator Truck/Trailer w/operator				20 foot conex			

Amendments

RM Signature:

U.S.EPA Region 6
Daily Work Order/Report

Page 1 OF 1
Date: 12/12/2009

Site Name: **United Production**

Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071

On-Scene Coordinator: Chris Ruhl Response Manager: Bill Creacy

Monitors: Weston Contractor: ERRS EQM

START: Sarah Hitchcock Subcontractor: ER

Work Authorized: Work Accomplished:

1. Reclamation Resources to be onsite to load and transport for recycle 3 each heater treaters at no cost to USEPA. No money received, approved by OSC, Chris Ruhl.



1. Cut tops from AST #5, 6, 7, 8, 9 and 10.



2. Continue to cut remaining AST tank tops.

2. Reclamation Resources removed Heater Treater # 1 and 2 from site for recycle.

3. Heavy rains throughout PM 12-11-09 and on 12-12-09. Site received approx. 3 to 4 inches of rain. Very wet and muddy.

4. Larry Leahy, USCOE, onsite.

OSC Signature:  RM Signature: 

OSC Signature:  RM Signature: 

AUTHORIZED PERSONNEL

1 Response Manager	1 FCA	1 Laborer
1 Foreman	1 Operators	Chemist
	Truck Driver	Other

Equipment and Materials

Item	Qty	Used	Unused	Item	Qty	Used	Unused
Per diem/lodging	5	5		Excavator	1	1	
Pickup Truck	2	2		Dozer			
StakeBed Truck				Boom Truck			
Response Trailer				Skids			
Enclosed Trailer	1	1		Roll off Box			
Pressure Washer/Trailer				20x20 Tent			
Air compressor				Generator (ER)	1	1	
Excavator Truck/Trailer w/operator				20 foot conex			

Amendments

OSC Signature: _____ RM Signature: _____

[illegible]