











[illegible]

				U.S.EPA Region 6				Page 1 OF 1	
				Daily Work Order/Report				Date: 12/14/2009	
Site Name:		Sentry Exp Inc- L & B							
Site/Spill Number:		FPN EC 7666		Contract No/Task Order No:		EP-S6-07-01 0072			
On-Scene Coordinator:		Chris Ruhl		Response Manager:		Bill Creacy			
Monitors:		Weston		Contractor: ERRS		EQM			
START:		Sarah Hitchcock		Subcontractor:		ER			
Work Authorized:				Work Accomplished:					
1. John Foster, EQM, to relieve Bill Creacy RM, who is going on vacation. Approved by Chris Ruhl, OSC.									
2. Continue to vacuum contents of leaking AST.									
3. A3M to be onsite with 2 each 130 bbl vacuum trucks.									
4. Transport liquids and sludges to U.S. Liquids, Bourg, La. For disposal.									
5. Larry Leahy, USCOE, onsite.									
Note: 2 additional laborers mobbed in AM 12-14-09 to assist in Project.									
OSC Signature:		RM Signature:		OSC Signature:		RM Signature:			
									
AUTHORIZED PERSONNEL									
1 Response Manager				1 FCA		2 Laborer			
Foreman				Operators		Chemist			
				Truck Driver		Other			
Equipment and Materials									
Item	Qty	Used	Unused	Item	Qty	Used	Unused		
Per diem/lodging	0	0		Excavator					
Pickup Truck	1	1		Dozer					
StakeBed Truck				Boom Truck					
Response Trailer				Skids					
Enclosed Trailer				Roll off Box					
Pressure Washer/Trailer				20x20 Tent					
Air compressor				Generator (ER)					
Excavator Truck/Trailer w/operator				20 foot conex					
Amendments									
OSC Signature:					RM Signature:				

U.S.EPA Region 6				Page 1 OF 1			
Daily Work Order/Report				Date: 12/13/2009			
Site Name:		Sentry Exp Inc- L & B					
Site/Spill Number:		FPN EC 7666		Contract No/Task Order No:		EP-S6-07-01 0072	
On-Scene Coordinator:		Chris Ruhl		Response Manager:		Bill Creacy	
Monitors:		Weston		Contractor: ERRS		EQM	
START:		Sarah Hitchcock		Subcontractor:		ER	
Work Authorized:				Work Accomplished:			
1. Pending modification to task order for additional funds, Procure Vacuum trucks and Vacuum 1500 bbl tanks that is leaking salt water, has approximately 3 ft. of oil on top of salt water. Note: This is an emergency task order.				1. Verbal increase for additional money received from U.S. EPA.			
				2. Mobbed in 1 each 70 bbl, 2 each 130 bbl vacuum trucks to begin vacuuming operations.			
				3. A3M Vacuum Services vacuumed 2 loads of tank bottom oils, sludges, water from leaking AST. Transported 190 bbls of oil, sludges, tank bottoms to U.S. Liquids in Bourg, LA for disposal.			
				4. Larry Leahy, USCOE, onsite.			
				5. Note: Entire area in and around leaking AST has approximately 1 ft. of water due to heavy rains the day before..			
OSC Signature:		RM Signature:		OSC Signature:		RM Signature:	
							
AUTHORIZED PERSONNEL							
1 Response Manager		1 FCA		2 Laborer			
X Foreman		X Operators		Chemist			
		Truck Driver		Other			
Equipment and Materials							
Item	Qty	Used	Unused	Item	Qty	Used	Unused
Per diem/lodging	0	0		Excavator			
Pickup Truck	1	1		Dozer			
StakeBed Truck				Boom Truck			
Response Trailer				Skids			
Enclosed Trailer				Roll off Box			
Pressure Washer/Trailer				20x20 Tent			
Air compressor				Generator (ER)			
Excavator Truck/Trailer w/operator				20 foot conex			
Amendments							
OSC Signature:		RM Signature:		OSC Signature:		RM Signature:	
							

[illegible]