From: Wright, Jeff

To: Gary Moore/R6/USEPA/US@EPA
Subject: Re: Delta Shipyard Field Effort Summary

Date: 08/17/2012 04:21 PM

Looks like we are really close to our budget now, so any additional expenditures may make it close on the back end. You may want wait for the FedEx invoices for a better idea. Should know something next week.

Gary Moore < Moore.Gary@epamail.epa.gov > wrote:

How do we look compared to the TDD with extras?

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Coll: 214, 789, 1627

Cell: 214-789-1627 Work: 214-665-6609

email: moore.gary@epa.gov

From: "Wright, Jeff" <Jeff.Wright@WestonSolutions.com>

To: Gary Moore/R6/USEPA/US@EPA

Cc: "Bordelon, David" <David.Bordelon@WestonSolutions.com>

Date: 08/17/2012 03:22 PM

Subject: Delta Shipyard Field Effort Summary

Gary -

I just wanted to give you an update on our Field Effort expenditures compared to the initial cost estimate. Items 1 thru 3 are directly associated with your TDD. Item 4 is currently charged to Brenda's TDD. I wanted you to see the total before you decided on the amount to split. Please note that we have not received the FedEx bill for sample shipment. The \$4,070.30 is just an estimate. The coolers that contained water samples may be more expensive.

1) Personnel LOE

Budgeted \$26,425.25 Actual Costs \$29,146.40 Difference \$2,720.95

Note – Erik Hadwin was unable to mobilize to the site until Tuesday, August 7th; therefore Robert Sherman assisted with field operations until E. Hadwin arrived. Total costs for projected site personnel (including R. Sherman) were \$26,273.85. During the course of field activities, it was determined that additional help was needed to process the CLP samples for shipment. Sarah Hitchcock mobilized to the site on 8/8 and 8/9 to assist with these activities. Her LOE for those two days was \$2,872.55 which accounts for the difference in budgeted costs. She did not incur any lodging costs.



9522467

2) Travel Cost

Budgeted \$7,003.50

Actual Cost All the expense reports have not yet posted. We should be within budget for this category. The only unexpected costs were POV mileage for Sarah Hitchcock on 8/8 and 8/9 plus three-quarter per diem for one day. Her total was \$267.60.

3) External ODC

Budgeted \$22,050.25

Actual Costs \$22,750.00 (Approximately)

The Geoprobe contractor provided the board road mats, forklift, PVC tubing and Pressure Washer. The total amount budgeted for these services including Mob/Demobe was \$14,441.00. The invoice amount was approximately \$17,000 (including G&A). There was an additional daily rate charge for H&S equipment that I should have included in the budget. However, we did budget \$1,831.25 for Vibracore equipment that was not incurred, so we should be on budget for this as category well.

Equipment/Expendables costs came to approximately \$2,000. Our budget estimate was \$2,083 (Miscellaneous Supplies and Equipment).

Boat Services, canopy tent and generator came in on budget.

4) Sample Containers and Shipping

During project planning it was decided that these costs would be covered under Brenda's TDD, however after the initial sample container order it was evident that these costs were more than originally anticipated. During our discussions last week, I mentioned that Brenda wanted to split the costs. Below is a summary of these costs to date.

Sample Container Costs \$5,460.92 FedEx Shipping (Equip./Cont.) \$1,354.99

FedEx Shipping (Samples) \$4,070.30 (This is an estimated amount, we have not received Invoices

from FedEx for these shipments. We shipped a total of

65 coolers. We are initially estimating \$55.15 per cooler; however

those that contained water samples may be much higher. In

addition, we are estimating \$6.50 per cooler for return shipment)

TOTAL \$10,463.71

Let me know if you have any questions. Have a good weekend.



Baton Rouge, LA 70817 (225) 297-5415 Direct (225) 278-8406 Cell Jeff.Wright@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return email and delete this email from your system. Thank you.

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return email and delete this email from your system. Thank you.