

February 10, 2017 Reference No. 039826-21

Mr. Ramon C. Mendoza Federal on Scene Coordinator USEPA Region 5 Superfund Division Removal Branch 3 77 West Jackson Chicago, Illinois 60604

Dear Mr. Mendoza:

Re: January 2017 Monthly Progress Report
OU2 Residential Areas (UAO Removal Action)
Pilsen Soils
Chicago, Illinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 residential areas under the UAO located in Chicago, Illinois.

- Describe the actions that have been taken toward achieving compliance with the Order during the previous month:
 - None to report.
- Summary of all results of sampling and tests and all other data received by the Group and not previously submitted to the USEPA:
 - None to report.
- Identify all work plans, plans, and other deliverables required by the Settlement, completed and submitted during the previous month:
 - Submittal of December, 2016 monthly progress report.
- Describe all actions, including but not limited to data collection and implementation of the work plans which are scheduled for the next six weeks:
 - March 21, 2017 coordination meeting to discuss resuming removal actions in OU2 properties in the Spring.
 - Submittal of monthly progress report.





- Include information regarding percentage of completion, unresolved delays encountered or anticipated:
 - None to report.
- Include any modifications to the work plans or other schedules that have been proposed and approved by the USEPA:
 - None to report.
- Describe all activities undertaken in support of the Community Relations Plan during the previous month:
 - None to report.

If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

GHD

Walter J. Pochron

WJP/lg/45

Encl.

cc: Randall K. Weil; H. Kramer & Co.

Bruce White; Barnes & Thornburg Mark Bilut; McDermott Will & Emery

Ron Frehner; GHD

039826Mendoza-45 2