

DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 7 through May 11, 2012

- Reviewed site data with Weston RECAP personnel Vicki Tate. V. Tate provided site data summary as it pertains to LA RECAP MO-1 standards.
- Attempted to contact LDEQ John Halk to review site data and confirm RECAP summary. Left message.
- Tom Walzer has completed putting historical sample locations and data into Scribe. Mark Balhoff will complete inputting Region 6 SSLs into Scribe by COC May 11.
- Melissa Bond and Janine Latham continue to transfer historical data from Scribe into Flex Viewer program. Problems with Flex Viewer were encountered this week (See below).

Issues Encountered:

- Flex Viewer program required troubleshooting with ERT. Multiple error messages are being encountered when project file is opened. Currently able to click through error messages to access site.
- 1994 sample date is in Scribe and sample locations show up on Flex Viewer. Associated data is not viewable.

Action Items for Week Ending May 18, 2012

- Complete upload of Region 6 SSLs into Flex Viewer (To be completed by COB Wednesday, May 16th)
- Review LA RECAP summary with LDEQ John Halk
- Identify existing data gaps and begin initial discussions of site sampling with Michele Brown
- Provide existing site data to Weston David Miller to begin evaluating potential disposal options.



9522577