

DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 28 through June 1, 2012

- Disposal Options and Cost estimates review.
- Conducted conference call with Weston personnel regarding disposal options and cost estimates.
- Follow up discussions with LDEQ John Halk to obtain State's input of data requirements.

Issues Encountered:

- No issues this week

Action Items for Week Ending June 1, 2012

- Complete outline of additional data requirements and proposed supplemental site sampling
- Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide proposed sampling requirements. Discuss project plans going forward.



9522587