

# **DELTA SHIPYARDS**

## **WEEKLY PROJECT SUMMARY**

### Activities Conducted from June 1 through June 8, 2012

- Disposal Options and Cost estimates review.
- Conducted conference call with Weston personnel and OSC Moore to discuss disposal options and cost estimates as well as sampling strategies
- Weston's Jeff Wright and Robert Sherman met with LDEQ's John Halk and Todd Thibodeaux to conduct site walk.

### Issues Encountered:

- No issues this week

### Action Items for Week Ending June 15, 2012

- Edit QASP to include Removal Assessment sampling activities.
- Research LDEQ files and documents for Bayou Trepagnier project in which LDEQ conducted an in-situ disposal.



9522590