

# **DELTA SHIPYARDS**

## **WEEKLY PROJECT SUMMARY**

### Activities Conducted from October 6 through October 12, 2012

- Began compiling and review of site Contour Maps
- Compiled Data Tables for comparison to LA RECAP and EPA Region 6 Industrial screening levels.

### Issues Encountered:

- No issues this week

### Action Items for Week Ending October 19, 2012

- Contact ERT to discuss removal/stabilization options for site waste
- Formulate action items and data required for removal/stabilization options
- Determine Treatability study requirements



9522662