

DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from November 3 through November 9, 2012

- Contacted ERT and Weston personnel in Houston Office to discuss removal/stabilization options for site waste
- Updated photolog in Response Manager website.

Issues Encountered:

- No issues this week

Action Items for Week Ending November 16, 2012

- Finalize Treatability study requirements
- Begin procurement of laboratory to conduct Treatability tests.



9522672