

From: [Garyg Miller](#)
To: [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Kevin Shade](#); [Susan Roddy](#)
Subject: Final Gulfco Plan ??
Date: 01/27/2011 08:55 AM
Attachments: [Gulfco UAO RF-FS and Removal Plan A 1-27-11.pdf](#)

I've put in 2 weeks for the draft proposed plan after the FS approval, and made up the time between the draft proposed plan and the public comment period, so that the comment period, ROD, and construction completion happen on the same dates as before. Please let me know your OK and/or edits.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Gulfco UAO RF-FS and Removal Plan A 1-27-11.pdf



9543032