

From: [Garyg Miller](#)
To: lvoskov@tceq.state.tx.us; [Dipanjana Bhattacharya](#); lvega@eaest.com
Subject: Fw: Gulfco Schedule
Date: 03/07/2007 02:59 PM

FYI

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-AP)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 03/07/2007 02:58 PM -----

Eric Pastor
<eric.pastor@pbwllc.com>
To Garyg Miller/R6/USEPA/US@EPA
cc
Subject Gulfco Schedule

03/07/2007 02:35 PM

Hi Gary -

I recieved your approval letters for the Phase 2 groundwater investigation and the background soil sampling today in the mail. Thanks. To confirm our February 28 telephone conversation, we have scheduled that work to start on Monday March 19. We are planning on mobilizing to the Site on Monday morning, so actual drilling will not start until sometime in the afternoon. As I mentioned, the background soil sampling work is subject to our obtaining access prior to that time, which I am still hopeful will happen. Please let me know if you have any questions.

Thanks.

Eric Pastor
Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664
(512) 671-3434

www.pbwllc.com



9543097