

**From:** [Dipanjana Bhattacharya](#)  
**To:** [John Meyer](#)  
**Subject:** Fw: Gulfco Timeline & Critical Path Workplan  
**Date:** 01/29/2010 09:52 AM  
**Attachments:** [Gulfco Sch UAO RI-FS and AOC Removal.pdf](#)  
[Gulfco Critical Path Work Plan 1-29-2010.doc](#)

---

fyi...

----- Forwarded by Dipanjana Bhattacharya/R6/USEPA/US on 01/29/2010 09:51 AM -----

## **Gulfco Timeline & Critical Path Workplan**

**Garyg** to: Carlos Sanchez  
**Miller**

01/29/2010  
09:45 AM

Cc: Barbara Aldridge, Barbara Nann, Dipanjana Bhattacharya, Susan Roddy

From: Garyg Miller/R6/USEPA/US

To: Carlos Sanchez/R6/USEPA/US@EPA

Cc: Barbara Aldridge/R6/USEPA/US@EPA, Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

---

Carlos,

The Gulfco workplan & schedule, developed by the Gulfco Site Team, are attached. Construction Completion is slated for 8/21/2011 based on the RI/FS UAO requirements, accelerated regulatory reviews, and construction done as a removal under an AOC.

Please let me know if you have any questions on this.

Thanks,

Gary Miller, P.E.  
Remediation Project Manager  
EPA Region 6 - Superfund (6SF-RA)  
(214) 665-8318



9543103



milller.garyg@epa.gov Gulfco Sch UAD RI-FS and AOC Removal.pdf Gulfco Critical Path Work Plan 1-29-2010.doc