

From: [Garyg Miller](#)
To: [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Kevin Shade](#); [Susan Roddy](#)
Cc: [Carlos Sanchez](#); [Donald Williams](#); [Charles Faultry](#)
Subject: Gulfco Schedule
Date: 01/26/2011 08:19 AM
Attachments: [Gulfco UAO RI-FS and Removal Plan A 1-26-11.pdf](#)

The revised Gulfco schedule is attached - this is the previous Plan A updated with all of the comments I have received to date; please review this & let me know any additional comments you may have, or if you can commit to this schedule as it is. Also, the construction completion date now is 10/17/2011, so if anyone has any suggestions to get this done in September 2011 please let me know that too.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Gulfco UAO RI-FS and Removal Plan A 1-26-11.pdf