

From: [Garyg Miller](#)
To: [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Kevin Shade](#); [Susan Roddy](#)
Cc: [Carlos Sanchez](#)
Subject: Gulfco Timeline
Date: 12/30/2010 11:11 AM
Attachments: [Gulfco UAO RI-FS and Removals 12-30-10.pdf](#)

Folks,

After input/discussions on the Gulfco approach, a non-time critical removal seems appropriate for the cap repair. Therefore, the schedule has been revised to reflect this. Please review the attached schedule and let me know your agreement with the schedule arrangement & commitments and/or your comments.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Gulfco UAO RI-FS and Removals 12-30-10.pdf



9543266