

From: [Garyg Miller](#)
To: [Barbara Nann](#)
Cc: [Carlos Sanchez](#); [Dipanjana Bhattacharya](#); [Kevin Shade](#); [Susan Roddy](#)
Subject: Re: Gulfco Schedules
Date: 09/17/2010 11:28 AM
Attachments: [Final Tank Removal Action Work Plan - 6-9-10.pdf](#)

Barbara,

Yes, there is the tank removal workplan, which was previously submitted/reviewed/OKd (attached). We should also send that to complete the package, even though they have it.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Final Tank Removal Action Work Plan - 6-9-10.pdf

▼ Barbara Nann---09/17/2010 10:52:37 AM---I will be on leave next Mon-Wed. The schedule looks fine. I fed exed today to the PRPs the AOC an

From: Barbara Nann/R6/USEPA/US
To: Garyg Miller/R6/USEPA/US@EPA
Cc: Carlos Sanchez/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA
Date: 09/17/2010 10:52 AM
Subject: Re: Gulfco Schedules

I will be on leave next Mon-Wed. The schedule looks fine. I fed exed today to the PRPs the AOC and Action Memo. Is there a SOW that goes with it?

Barbara A. Nann
Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue
Dallas, TX 75202
phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov



9543425

▼ Garyg Miller---09/17/2010 10:49:05 AM---Please review/comment on the attached schedules; one is based on the two-week period previously agr

From: Garyg Miller/R6/USEPA/US
To: Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA
Cc: Carlos Sanchez/R6/USEPA/US@EPA
Date: 09/17/2010 10:49 AM
Subject: Gulfco Schedules

Please review/comment on the attached schedules; one is based on the two-week period previously agreed to for the PRP's signature on the AOCs, and one is based on a 30-day period. FYI, the critical path goes through the non-time-critical removal work, which controls when the Proposed Plan can be done. We should discuss this at next Tuesday's site meeting.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco Sch UAO plus Fund Removal.pdf" deleted by Barbara Nann/R6/USEPA/US] [attachment "Gulfco UAO RI-FS 30D N.pdf" deleted by Barbara Nann/R6/USEPA/US]