

From: [Kevin Shade](#)
To: [Garyg Miller](#)
Cc: [Barbara Nann](#); [Carlos Sanchez](#); [Dipanjana Bhattacharya](#); [Susan Roddy](#); [Lydia Johnson](#)
Subject: Re: Gulfco Schedules
Date: 09/17/2010 11:17 AM

Thank you Gary.

We will need to talk about these two tracks this Tuesday at 2pm. I understand Remedial's goal in the two week timeframe. However, that may seriously jeopardize cost recovery.

By the end of Tuesday's meeting I think we need to have identified the pros and cons of both schedules and be able to brief Sam. I think this is going to end up being his call. I don't want to get into a position where we try cutting out a day here and there - it too often ends up that we need that day.

Kevin

Kevin A. Shade
US EPA Region 6
Superfund Enforcement Officer
Phone: 214.665.2708
Fax: 214.665.6660

Confidentiality Warning: This e-mail may be privileged and/or confidential, and the sender does not waive any related rights and obligations. It is intended for the named recipient(s) only. Any distribution, use or copying of this e-mail or the information it contains by other than an intended recipient is unauthorized. If you received this e-mail in error, please advise me (by return e-mail or otherwise) immediately and do not duplicate it or disclose its contents to anyone.

▼ Garyg Miller---09/17/2010 10:49:05 AM---Please review/comment on the attached schedules; one is based on the two-week period previously agr

From: Garyg Miller/R6/USEPA/US
To: Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA
Cc: Carlos Sanchez/R6/USEPA/US@EPA
Date: 09/17/2010 10:49 AM
Subject: Gulfco Schedules

Please review/comment on the attached schedules; one is based on the two-week period previously agreed to for the PRP's signature on the AOCs, and one is based on a 30-day period. FYI, the critical path goes through the non-time-critical removal work, which controls when the Proposed Plan can be done. We should discuss this at next Tuesday's site meeting.

Thanks,



9543426

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco Sch UAO plus Fund Removal.pdf" deleted by Kevin
Shade/R6/USEPA/US] [attachment "Gulfco UAO RI-FS 30D N.pdf"
deleted by Kevin Shade/R6/USEPA/US]