

From: [Garyg Miller](#)
To: [Dipanjana Bhattacharya](#)
Cc: [Barbara Nann](#); [Carlos Sanchez](#); [Kevin Shade](#); [Susan Roddy](#)
Subject: Re: Gulfco Timeline
Date: 12/30/2010 08:49 AM

Thanks Dipanjana; the PRPs submitted the draft RA Memo early, so that is why our review date was moved up - however, we need a review of the ARARs from both Legal & TCEQ, which needs some more time, so I will be pushing back our review date of the RA Memo a bit.

Regards,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

▼ Dipanjana Bhattacharya---12/29/2010 04:51:54 PM---Gary, I have reviewed the timelines. One timeline shows that the Draft Remedial Alternative Memo wa

From: Dipanjana Bhattacharya/R6/USEPA/US
To: Garyg Miller/R6/USEPA/US@EPA
Cc: Barbara Nann/R6/USEPA/US@EPA, Carlos Sanchez/R6/USEPA/US@EPA, Kevin Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA
Date: 12/29/2010 04:51 PM
Subject: Re: Gulfco Timeline

Gary,

I have reviewed the timelines. One timeline shows that the Draft Remedial Alternative Memo was completed on 12/20/10 and the target date is 1/8/11 but the target date for the review is 1/3/11. Is this correct? Also I will be starting the LDP training in February but I can work around that to meet my review and comment deadlines for this site.

Dipanjana

▼ Gulfco Timeline

Gulfco Timeline



9543436

Garyg to: Barbara Nann, Dipanjana Bhattacharya, Kevin
Miller Shade, Susan Roddy

12/28/2010
02:33 PM

Cc: Carlos Sanchez

Here is the latest schedule update. Please everyone review this & let me have your comments by next Monday 1/3/10; we should have the team's buy-in on this before the next Tuesday site meeting on 1/4/10.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco UAO RI-FS and Removals 12-28-10.pdf" deleted by Dipanjana Bhattacharya/R6/USEPA/US]