

**From:** [Dipanjana Bhattacharya](#)  
**To:** [Garyg Miller](#)  
**Cc:** [Barbara Nann](#); [Carlos Sanchez](#); [Kevin Shade](#); [Susan Roddy](#)  
**Subject:** Re: Gulfco Timeline  
**Date:** 12/29/2010 04:51 PM

---

Gary,

I have reviewed the timelines. One timeline shows that the Draft Remedial Alternative Memo was completed on 12/20/10 and the target date is 1/8/11 but the target date for the review is 1/3/11. Is this correct? Also I will be starting the LDP training in February but I can work around that to meet my review and comment deadlines for this site.

Dipanjana

▼ Gulfco Timeline

**Gulfco Timeline**

**Garyg Miller** to: Barbara Nann, Dipanjana Bhattacharya, Kevin Shade, Susan Roddy

12/28/2010  
02:33 PM

Cc: Carlos Sanchez

---

Here is the latest schedule update. Please everyone review this & let me have your comments by next Monday 1/3/10; we should have the team's buy-in on this before the next Tuesday site meeting on 1/4/10.

Thanks,

Gary Miller, P.E.  
Remediation Project Manager  
EPA Region 6 - Superfund (6SF-RA)  
(214) 665-8318  
miller.garyg@epa.gov

[attachment "Gulfco UAO RI-FS and Removals 12-28-10.pdf" deleted by Dipanjana Bhattacharya/R6/USEPA/US]



9543437