

From: [Garyg Miller](#)
To: [Voskov, Luda](#)
Cc: [Susan Roddy](#); [Barbara Nann](#); [Kevin Shade](#); [Dipanjana Bhattacharya](#)
Subject: Updated Gulfco Schedule
Date: 03/04/2010 10:45 AM
Attachments: [TCEQ - Gulfco Sch UAO RI-FS and AOC Removal 3-1-10.pdf](#)

Luda,

Here is the updated Gulfco timeline; please let me know if you have any comments on it. The main change is to increase the public comment period on the Proposed Plan to 60 days from 30 days (because a 30-day extension can be requested by the community). Now, the Gulfco Group is working on finalizing the SLERA in response to the deficiency notice & the final SLERA is due by 3/11/2010 (next Thursday). The schedule has 22 days to respond/approve (?) (back to Gulfco) this final SLERA, but I am hoping that it can be done quicker since we've reviewed this several times before.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



TCEQ - Gulfco Sch UAO RI-FS and AOC Removal 3-1-10.pdf



9543492