

DECLASSIFIED

NY 6/3/11

**Action Item Log**

Gulfco Superfund Site Weekly Project Status

3/28/2011

\*\*\* ENFORCEMENT CONFIDENTIAL \*\*\*

No.	Action Item	Responsibility	Date Due	Current Status
<b>March Action Items</b>				
1	PRPs revise BERA Report.	PRPs	3/28/2011	Final Report pending
2	Complete tank removal field work.	Miller	3/29/2011	Only remaining work is to remove & dispose of 6 remaining roll-off containers of waste material
3	EPA approve final Tank Removal Report	Miller, Nann, Shade, Bhattacharya, Roddy	3/29/2011	Final Report pending
<b>April Action Items</b>				
4	EPA approve final BERA Report	Miller, Nann, Shade, Bhattacharya, Roddy	4/1/2011	Approval pending
5	PRPs revise Remedial Investigation Report.	PRPs	4/11/2011	Final Report pending
6	EPA approve final Remedial Investigation Report.	Miller	4/12/2011	Approval pending
7	PRPs prepare Draft Feasibility Report.	PRPs	4/26/2011	Report pending



9543633