

**DECLASSIFIED**  
 my 6/3/15

## Action Item Log

Gulfco Superfund Site Weekly Project Status

5/23/2011

\*\*\* ENFORCEMENT CONFIDENTIAL \*\*\*

No.	Action Item	Responsibility	Date Due	Current Status
<i>May Action Items</i>				
1	Review and Approve Final Feasibility Report.	TCEQ, EPA headquarters, EPA Region 6	5/20/2011	Report received and review commenced
2	EPA prepares Draft Proposed Plan.	Miller, Bhattacharya, Roddy	5/27/2011	Approval pending
No.	Action Item	Responsibility	Date Due	Current Status
<i>June Action Items</i>				
3	Review and submit comments on Draft Proposed Plan.	TCEQ, EPA headquarters, EPA Region 6	6/3/2011	Comments pending
4	Revise Proposed Plan.	Miller, Bhattacharya, Roddy	6/10/2011	Comments pending



9543643