

DECLASSIFIED
 11/8 6/3/15

Action Item Log

Gulfco Superfund Site Weekly Project Status

4/25/2011

*** ENFORCEMENT CONFIDENTIAL ***

No.	Action Item	Responsibility	Date Due	Current Status
<i>April Action Items</i>				
6	EPA approve final Remedial Investigation Report.	Miller	4/13/2011	Approved on 4/22/11
7	PRPs prepare Draft Feasibility Report.	PRPs	4/26/2011	Report received and review commenced
<i>May Action Items</i>				
6	EPA prepare Draft Proposed Plan.	Miller, Nann, Shade, Bhattacharya, Roddy, Foster	5/13/2011	Approval pending
7	Submit comments on Draft Proposed Plan.	TCEQ, EPA headquarters, EPA Region 6	5/27/2011	Comments pending



9543645