

**From:** (b) (6)  
**To:** [Miller.Garyg](mailto:Miller.Garyg)  
**Subject:** Re: Update  
**Date:** Friday, April 25, 2014 12:05:50 PM

---

Thank you for the update! I will send my NRRB report as soon as it is complete.

Thanks,

(b) (6)

On Wed, Apr 23, 2014 at 11:13 AM, Miller, Garyg <[Miller.Garyg@epa.gov](mailto:Miller.Garyg@epa.gov)> wrote:

(b) (6),

The date for the June NRRB has been set for 6/5/14, so any comments you send should be here by 5/5/14 at the latest. On the schedule, it now looks like the Proposed Plan for the recommended remedial alternative will be in September, however, that depends on the resolution of the current draft of the Feasibility Study, and may change.

Regards,

Gary Miller

EPA Remedial Project Manager

[214-665-8318](tel:214-665-8318)

[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** (b) (6) [mailto:(b) (6)]  
**Sent:** Wednesday, April 23, 2014 9:57 AM  
**To:** Miller, Garyg  
**Subject:** Update

Hi Gary,

Do you have an updated schedule for the waste pits? Also, are we still set for the May 1 deadline for the NRRB report?



9546685

Thank you,

(b) (6)