



Wilcox Oil Company

OK0001010017

FORMER LORRAINE AND WILCOX OIL REFINERIES THAT OPERATED 1915 TO 1965.
SITE INCLUDES REMNANTS OF OIL REFINING OPERATIONS AND TANK FARMS.

BRIEFING UPDATE DECEMBER 2014

Wilcox Before - 1956



Wilcox Today



Wilcox Site team

- ▶ Bart Canellas, RPM
- ▶ Mark Hayes, OSC
- ▶ Lance Nixon, Enforcement
- ▶ Marvin Benton, Legal
- ▶ Bill Little, CIC
- ▶ George Pettigrew, ATSDR
- ▶ Todd Downham, ODEQ
- ▶ Amy Brittain, ODEQ



Wilcox Removal No. 1



Wilcox

Removal update - POLREP #1 Final

- ▶ Action Memo 7/10/2014
- ▶ Started 8/5/2014
- ▶ Completed 8/13/2014
- ▶ Removal activities:
- ▶ 7/31/2014 ERRS contractor installed cap with key on the abandoned drinking water well.
- ▶ 8/5/2014 ERRS contractor mobilized to install 690 feet of fencing.
- ▶ 8/9/2014 ERRS work completed.
- ▶ 8/13/2014 met with owner and conducted final walk of fence and signage

Wilcox

Removal No. 2

- ▶ On-site resident reported one of his three children with blood lead level of 6.
- ▶ ATSDR recommended level is 5.
- ▶ ODEQ requested EPA to conduct soil sampling at this resident property.
- ▶ EPA Remedial and Removal management agreed to conduct the soil sampling.
- ▶ Property map and removal schedule on next slides.
- ▶ EPA currently planning to sample residential property for Lead.



Wilcox Stephen Lane Property



Wilcox

Removal update - POLREP #1 Final

- ▶ Action Memo 7/10/2014
- ▶ Started 8/5/2014
- ▶ Completed 8/13/2014
- ▶ Removal activities:
- ▶ 7/31/2014 ERRS contractor installed cap with key on the abandoned drinking water well.
- ▶ 8/5/2014 ERRS contractor mobilized to install 690 feet of fencing.
- ▶ 8/9/2014 ERRS work completed.
- ▶ 8/13/2014 met with owner and conducted final walk of fence and signage.
- ▶ 1/8/2014 is the anticipated start date for EPA to sample residential property for Lead contamination.
- ▶ 1/10/2014 is the anticipated completion date of sampling activities-analytical results TBD

Wilcox

Remedial update - PRPs that received SNL

1. Sunoco, Inc./Sun Pipe Line Co.
2. Marathon Oil
3. BP Corporation
4. BNSF Railway Company
5. Atlantic Richfield



Wilcox

Remedial current - PRPs declined to participate

- | | |
|-----------------------------|----------------------|
| 1. Sunoco/Sun Pipe Line Co. | ▶ October 15, 2014 |
| 2. Marathon Oil | ▶ September 12, 2014 |
| 3. BP | ▶ September 19, 2014 |
| 4. BNSF | ▶ August 27, 2014 |
| 5. Atlantic Richfield | ▶ September 19, 2014 |



Wilcox

Next Steps

- ▶ Management decisions:

- ▶ Continue informal negotiations.
- ▶ Set drop-dead date for initiation of Fund-lead activity
- ▶ Issue UAO

- ▶ Site Team Recommendation:

- ▶ UAO ?????

- ▶ Marvin, need your input here