

From: [Jessica Franks](#)
To: [Cynthia Fanning](#)
Cc: [Anne Foster](#); [Barbara Nann](#); [Donn Walters](#); [Garyg Miller](#); [Jessica Hernandez](#); [Karen McCormick](#); [Sharon Parrish](#); [Valmichael Leos](#)
Subject: Re: Monthly San Jac update input, please!
Date: 07/07/2011 06:56 AM

Hi Cynthia,

There are no changes to the Watershed Management write up.

Jessica

++++
Jessica L. Franks, Ph.D. (6WQ-EC)
Dredge Material Management &
Ocean Disposal Coordinator
Marine & Coastal Protection Section
U.S. EPA - Region 6
1445 Ross Ave.
Dallas, TX 75202-2733

ph - 214.665.8335
fax - 214.665.6689

email: franks.jessica@epa.gov

++++

▼ Cynthia Fanning---07/06/2011 04:16:57 PM---Hey, y'all - Please send me your updates by COB Friday. The May update info is below. Please incl

From: Cynthia Fanning/R6/USEPA/US
To: Anne Foster/R6/USEPA/US@EPA, Barbara Nann/R6/USEPA/US@EPA, Donn Walters/R6/USEPA/US@EPA, Garyg Miller/R6/USEPA/US@EPA, Jessica Franks/R6/USEPA/US@EPA, Jessica Hernandez/R6/USEPA/US@EPA, Karen McCormick/R6/USEPA/US@EPA, Sharon Parrish/R6/USEPA/US@EPA, Valmichael Leos/R6/USEPA/US@EPA
Date: 07/06/2011 04:16 PM
Subject: Monthly San Jac update input, please!

Hey, y'all -

Please send me your updates by COB Friday. The May update info is below. Please include information through June. Thanks!

I. Community Outreach -- Donn

EPA awarded a Technical Assistance Grant in May to the Galveston Bay Foundation and Texans Together. The grant will be used to interpret site data for the public. The Community Awareness Committee will meet on June 22 to continue to discuss site activities. On May 12, EPA, in cooperation with the Texas Commission on Environmental Quality (TCEQ), Harris County, and



9549242

other Federal and State agencies, conducted a Community Engagement Meeting for the SJRWP site in Highlands, Texas, to seek input from the public and to provide information about the Time Critical Removal Action (TCRA) underway and other health and cleanup issues.

II. Source Stabilization -- Val

Respondents continue land placement of armor cap rock on top of Western waste pit cell. As of June 14, total rock placed (armor cap type A, B/C, C, and D) was 51,602 tons, which is 83% of the entire project. More information about the TCRA is available at www.epaossc.org/SanJacWPremoval. Armor cap placement is anticipated to be complete within the next 4 weeks, pending final inspections and survey results.

III. Remedial Investigation/Feasibility Study (RI/FS) -- Gary

All the six Field Sampling Plans of the Fate & Transport Model Study have been approved. The Respondents are currently implementing these fate and transport plans, including the collection of Sedflume, upstream sediment load, and current velocity data. The Sedflume data collection effort was completed; however, the upstream sediment load and current velocity data are still being collected as outlined in the respective field sampling plans. A draft residential soil sampling plan was submitted by Respondents and is currently undergoing regulatory review. The residential sampling includes collection of soil samples from both the east and west sides of the San Jacinto River near the Site for dioxin analysis. Finally, the validated soil sampling data for the southern impoundments was received and is currently being reviewed to identify the next steps. The EPA SJRWP website with public information on the RI/FS, TCRA, and Houston/Galveston Bay Watershed and can be found online at: http://www.epa.gov/region6/6sf/texas/san_jacinto.

IV. Watershed Management – Sharon/Karen/Jessica

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of Engineers Galveston District and the TCEQ. The port and EPA will enter into a Memorandum of Agreement to facilitate the exchange of data to further investigate the SJRWP site and Patrick Bayou and will inform communities in the area. TCEQ envisions completing the total maximum daily load for Buffalo Bayou with regard to dioxin/furan by the end of 2012 and will put together a monitoring and implementation plan to reduce levels in Buffalo Bayou to within national background levels.

V. Enforcement – Barbara/Anne/Jessica

The potentially responsible party (PRP) group is conducting the RI/FS under the Unilateral Administrative Order. The PRP group is conducting the TCRA under an Administrative Order on Consent (AOC). Currently, the PRP group is in violation with the AOC for not performing work in accordance with the December 17, 2010, EPA approved Work Schedule. The PRP group is in the process of coming into compliance with the AOC

~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ *

Cynthia Fanning
Congressional Liaison
US Environmental Protection Agency, Region 6
direct 214-665-2142
office 214-665-2200
fax 214-665-2118

~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ * ~ *