

## POLREP

Date: January 29, 1993  
From: Charles Gebien, OSC, U.S. EPA, Region V  
To: Terri Johnson, OSWER (703)603-9116  
Bob Bowden, EERB  
Lawrence Leveque, OPA (312)353-1155  
Don Bruce, EERB  
Jose Cisneros, EERB (312)353-9176  
US Fish and Wildlife Service, IL.  
US Coast Guard District 9 (216)522-2738  
Gregory Dunn, IEPA (217)524-4193  
Mara McGinnis, IEPA (217)524-3300  
Richard Gladstein, U.S. DOJ (202)514-1692  
Terry Branigan, ORC (312)886-0747  
Robert Lance, RPM, (312)353-5541  
Alan Altur, SAS, (312)353-9176  
Wesley Beitzl, Spfld Pub Safety (217)789-2118  
Subject: Pierce Waste Oil Site (MORECO)  
Springfield, IL.  
Polrep No.: Polrep 5  
Site No.: RS  
D.O. No.: IT #7460-05-238 / RES #5001-05-315  
Response Auth.: CERCLA/Emergency Response  
NPL Status: NON-NPL  
Start Date: 07/30/92

## SITUATION:

All personnel have demobed from the site for the month of 2/93 to allow for mandatory OSC and TAT training. 24-hour security will be in place until remobe on 3/1/93. See previous Polreps for historical information.

## ACTIONS TAKEN:

The following actions were taken for the period of 1/24/93 thru 1/29/93:

-Scrap metal operations were continued, and 4 loads of scrap metal were sent for recycling. Tank sampling was completed on 1/24/93. Tank sample haz-cattng completed on 1/25/93, PCB screening completed on 1/27/93. Prepared drum staging areas, and initiated drum staging. Met with IEPA DWPC on 1/27/93 and discussed possible NDPES discharge of waste water from site. Perimeter fence improvements were completed on 1/28/93. Sent wastewater sample to commercial lab for Priority Pollutant Analysis 1/29/93. Sent additional waste samples to commercial lab for confirmation of PCB content.

NEXT STEPS:

- Initiate arrangements for commercial recycling or fuels blending of waste oils in tanks.
- Remobilize crew and equipment to site on 3/1/93.
- Initiate inventory/sampling of drums and hazoating of waste samples.
- Continue empty drum crushing operations.
- Complete arrangements for treatment and discharge of site wastewaters under IEPA NPDES guidelines.
- An RES supervisor will visit the site on a weekly basis during the 2/93 break and inspect the site's security and containment areas.

KEY ISSUES:

-U.S. EPA and PRC Inc. are conducting a potentially responsible party (PRP) search which is expected to be completed during 2/93. When identified, viable PRPs will be notified of ongoing U.S. EPA response activities.

COST INFORMATION:

TO DATE

CEILING

non  
responsive

Estimated by OSC

\*\* Based on daily 1900 - 55 of  
1/28/92.

WASTE DISPOSAL SUMMARY

WASTE CATEGORY	QUANTITY	DATE SHPD	MANIFEST NUMBER	DISPOSAL METHOD	FACILITY LOCATION
Crushed drums	40 CY	1/27/93	IL4922205	Lndfl	5 Oaks Disp
Waste Oil	1450 gal	1/28/93	IL5294338	Recyl	Bealube USA