

Monthly Progress Report #49 July 2008

**Falcon Refinery Superfund Site
Ingleside
San Patricio County, Texas
TXD 086 278 058**

Prepared for

**National Oil and Recovery Corporation
3717 Bowne Street
Flushing, NY 11354**

August 10, 2008

Prepared by

**KLEINFELDER
3601 Manor Road
Austin, Texas 78723**

TABLE OF CONTENTS

1.0	INTRODUCTION.....	2
2.0	COMPLETED ACTIVITIES	2
2.1	Removal Action Activities	2
2.2	Remedial Investigation / Feasibility Study (RI/FS)	2
3.0	CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD	2
4.0	COMMUNITY RELATIONS.....	3
5.0	CHANGES IN PERSONNEL DURING THE REPORTING PERIOD	3
6.0	LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS.....	3
6.1	Removal Action Work Projected for the Next Two Months.....	3
6.2	RI/FS Work Projected for the Next Two Months.....	3
7.0	LABORATORY / MONITORING DATA.....	3

LIST OF FIGURES

None this reporting period

LIST OF TABLES

Table 1	Hazardous Liquid Waste Disposal.....	4
Table 2	Metal Disposal.....	5
Table 3	Contaminated Soil and Oily Debris Disposal.....	5
Table 4	Oil and Filter Disposal.....	6

1.0 INTRODUCTION

This forty-ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the orders.

The next monthly progress report, covering August, 2008 will be submitted on or before September 10, 2008.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During the month of July 250,475 gallons of waste was removed from Tanks 26, 27 and Tank 7 and disposed of at the Texas Molecular deep well injection well. To date a total of approximately 7,375,550 gallons of hazardous waste have been removed from all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of the tanks the volume of waste has increased due to rainfall, since more waste has been disposed of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is included as Table 1.

The manways have been removed from Tanks 26 and 27 and both tanks have approximately 16-inches of sludge. NORCO is in the process of obtaining bids to remove and properly dispose of the sludge. The EPA will be notified prior to any disposal of the sludge.

Hoses used to remove the liquid waste have been transferred to Tank 10.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The analytical data from Phase I of the Field Sampling Plan are being reviewed and maps are being constructed showing the distribution of constituents.

Additional mapping, which has been requested by the EPA and State Trustees, is being prepared.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS activities. Information can be found by going to www.epaossc.net and selecting web sites, then Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

- Continuing the removal of oily waste from Tanks 10, 26, 27 and 30;
- Disposal of any non-oily waste at Texas Molecular; and
- Continued site maintenance

6.2 RI/FS Work projected for the next two months includes:

- Analyzing the Phase I RI/FS sampling data in accordance with the approved Field Sampling Plan;
- Presenting the results of the data analysis from the Phase I sampling to the EPA and state and federal trustees; and
- Development of the Baseline Human Health Risk Assessment and the Screening Level Ecological Risk Assessment.

7.0 LABORATORY / MONITORING DATA

Results of the Phase I RI/FS sampling were provided to the EPA during March 2008.

TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr. Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)

Month	Volume (gal)
October-04	53,832
November-04	734,763
December-04	879,158
January-05	783,881
February-05	551,444
March-05	565,489
April-05	445,107
May-05	471,311
December-05	42,550
January-06	58,740
February-06	59,140
March-06	0
April-06	29,371
May-06	59,018
June-06	97,151
July-06	118,743
August-06	148,509
September-06	109,908
October-06	86,665
November-06	140,498
December-06	85,813
January-07	118,541
February-07	107,985
March-07	152,493
April-07	121,588
May-07	150,368
June-07	87,900
July-07	143,485
August-07	94,727
September-07	0
October-07	50,298
November-07	151,227
December-07	112,285
January-08	119,353
February-08	88,777
March-08	60,913
April-08	18,695

Monthly Progress Report #49– July 2008

Falcon Refinery
Date: August 10, 2008
Section: Monthly Progress Report #49
Page: 5

May-08	25,349
June-08	0
July-08	250,475
Total	7,375,550

Table 2
Metal Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Commercial Metal Company	4614 Agnes St Corpus Christi, TX	361-884-4071	None	David

RECYCLED METAL

Month	Volume (lbs)
October-04	0
November-04	16,820
December-04	19,640
January-05	31,380
February-05	0
Total	67,840

FIRE EXTINGUISHERS

Month	Quantity
December-04	10
Total	10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
U.S. Ecology Texas L.P.	P.O. Box 307 Robstown, TX	361-387-3518	TXD069452340	Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month	Volume (cy)
October-04	0
November-04	0
December-04	40
January-05	0
February-05	0
Total	40

Monthly Progress Report #49– July 2008

Falcon Refinery
Date: August 10, 2008
Section: Monthly Progress Report #49
Page: 6

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month	Volume (cy)
February-05	15
Total	15

Table 4
Oil and Filter Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

RECYLCED OIL AND FILTERS

Month	Volume (gal)
January-05	403
February-05	0
Total	403

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Midstate Environmental Services, LLC	2203 Tower Road Robstown, TX	361-387-2171	TXR000051227	Lloyd Cooke

RECYLCED OIL AND FILTERS

Month	Volume (gal)
January-05	16,651
February-05	0
Total	16,651