

Monthly Progress Report #59

September 2009

Falcon Refinery Superfund Site
Ingleside
San Patricio County, Texas
TXD 086 278 058

Prepared for

National Oil and Recovery Corporation
3717 Bowne Street
Flushing, NY 11354

October 10, 2009

Prepared by

KLEINFELDER
1826 Kramer Lane, Suite M
Austin, Texas 78758

TABLE OF CONTENTS

1.0	INTRODUCTION	2
2.0	COMPLETED ACTIVITIES	2
2.1	Removal Action Activities.....	2
2.2	Remedial Investigation / Feasibility Study (RI/FS)	2
3.0	CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD	2
4.0	COMMUNITY RELATIONS.....	3
5.0	CHANGES IN PERSONNEL DURING THE REPORTING PERIOD.....	3
6.0	LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS.....	3
6.1	Removal Action Work projected for the next two months includes:	3
6.2	RI/FS Work projected for the next two months includes:	3
7.0	LABORATORY / MONITORING DATA	3

LIST OF FIGURES

None this reporting period

LIST OF TABLES

Table 1 Hazardous Liquid Waste Disposal	5
Table 2 Metal Disposal.....	6
Table 3 Contaminated Soil and Oily Debris Disposal	7
Table 4 Oil and Filter Disposal Table	7

1.0 INTRODUCTION

This fifty-ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the orders.

The next monthly progress report, covering October, 2009 will be submitted on or before November 10, 2008.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

NORCO will be contracting to remove the sludge that exists in tanks 7, 10, 26, 27 and 30. The EPA will be notified prior to any disposal of the oily waste and sludge.

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from all of the above ground tanks and disposed via deep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of the tanks the volume of waste has increased due to rainfall, since more waste has been disposed of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

During September comments concerning the Phase II Field Sampling Plan were provided by the EPA. During October 2009 a reply to the comments will be provided to the EPA.

Access agreements have been mailed out and received from property owners for access to their properties for background sampling as well as off site sampling.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

During May, amendments to the Phase II sampling plan were provided to the EPA. The documents will be made available on the EPA website when they have been approved.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS activities. Information can be found by going to www.epaossc.net and selecting web sites, then Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

- Separation and removal of waste from Tanks 7, 10, 26, 27 and 30;
- Disposal of any non-oily waste at Texas Molecular; and
- Continued site maintenance

6.2 RI/FS Work projected for the next two months includes:

- Obtaining additional signed access agreements;
- Implementing Phase II of the RI/FS; and
- Development of the Baseline Human Health Risk Assessment and the Screening Level Ecological Risk Assessment.

7.0 LABORATORY / MONITORING DATA

No new analytical results.

TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr. Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)				
	Month	Volume (gal)		
	October-04	53,832		
	November-04	734,763		
	December-04	879,158		
	January-05	783,881		
	February-05	551,444		
	March-05	565,489		
	April-05	445,107		
	May-05	471,311		
	December-05	42,550		
	January-06	58,740		
	February-06	59,140		
	March-06	0		
	April-06	29,371		
	May-06	59,018		
	June-06	97,151		
	July-06	118,743		
	August-06	148,509		
	September-06	109,908		
	October-06	86,665		
	November-06	140,498		
	December-06	85,813		
	January-07	118,541		
	February-07	107,985		
	March-07	152,493		
	April-07	121,588		
	May-07	150,368		
	June-07	87,900		
	July-07	143,485		
	August-07	94,727		
	September-07	0		
	October-07	50,298		
	November-07	151,227		
	December-07	112,285		
	January-08	119,353		
	February-08	88,777		
	March-08	60,913		
	April-08	18,695		

Falcon Refinery
Date: October 10, 2009
Section: Monthly Progress Report #59
Page: 6

		May-08	25,349		
		June-08	0		
		July-08	250,475		
		August-08	331,248		
		September-08	67,923		
		October-08	0		
		November-08	0		
		December-08	0		
		January-09	0		
		February-09	0		
		March-09	0		
		April-09	0		
		May-09	0		
		June-09	0		
		July-09	0		
		Total	7,774,721		

Table 2 Metal Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Commercial Metal Company	4614 Agnes St Corpus Christi, TX	361-884-4071	None	David
		RECYCLED METAL		
		Month	Volume (lbs)	
		October-04	0	
		November-04	16,820	
		December-04	19,640	
		January-05	31,380	
		February-05	0	
		Total	67,840	
		FIRE EXTINGUISHERS		
		Month	Quantity	
		December-04	10	
		Total	10	
	Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site. The powder was disposed of properly and the metal went to salvage.			

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
U.S. Ecology Texas L.P.	P.O. Box 307 Robstown, TX	361-387-3518	TXD069452340	Glenda Felkner
PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS				
	Month	Volume (cy)		
	October-04	0		
	November-04	0		
	December-04	40		
	January-05	0		
	February-05	0		
	Total	40		
RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)				
	Month	Volume (cy)		
	February-05	15		
	Total	15		

Table 4
Oil and Filter Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez
RECYLCED OIL AND FILTERS				
	Month	Volume (gal)		
	January-05	403		
	February-05	0		
	Total	403		
DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Midstate Environmental Services, LLC	2203 Tower Road Robstown, TX	361-387-2171	TXR000051227	Lloyd Cooke
RECYLCED OIL AND FILTERS				
	Month	Volume (gal)		
	January-05	16,651		
	February-05	0		
	Total	16,651		

