

Mid Valley Pipeline Spill Update for 10/27/2014

- There are 392 personnel working the response. EPA has 2 personnel, 3 contractors, a boat and a mobile command post on scene.
- 2933 bbl. of crude oil has been recovered, transposition issues resulted in a lower amount of oil recovered from yesterday.
- 2647 bbl. of the recovered crude oil has been transported off-site and recycled at Sunoco's Haynesville Station, in Haynesville, LA. Recovered oil totals have been adjusted to accurately reflect the totals from the field.
- Water collected to date is 3200 bbl. with 870 bbl. shipped offsite, oily liquid/mixture collected is 239 bbl. 1105 cubic yards of soil, debris and sorbent have been collected, none of which has been shipped off-site at this point.
- Wildlife rehabilitation efforts continue. So far, 39 animals have been cleaned, 30 animals released and 469 animals have died, of those 2/3 were fish or reptiles.
- No impacts to Caddo Lake have been observed
- Media interest remains low.
- The flushing of the creek in Division B continued on the 26th. Zone 1 of Division C flushing will begin in the next few days.
- The weather contingency plan was activated due to the threat of precipitation on 10/28 and 10/29.