

From: [Mueller, Brian](#)
To: [Sanchez, Carlos](#)
Subject: Update for Falcon Refinery
Date: Wednesday, August 20, 2014 12:53:00 PM

Carlos

I have updated the schedule for Falcon in Primavera and it is ready to be published. I have requested \$200,000 (in Primavera) in the 2nd quarter and scheduled the finish of the RI/FS as Oct 30, 2015. I have TA request to travel to Falcon the Oct 7-10 to oversee groundwater and surface water sampling. The contractor will be taking TDS samples in the wells to determine if part or all of the aquifer is a Class III aquifer. If the data shows it to be Class III, the site may risk out.

Thanks

Brian W Mueller RPM
EPA R6 Superfund
214 665-7167



9560851