

## FY 15 Site Objectives

Falcon Refinery, Ingleside, TX - Complete the combined Remedial Investigation and Feasibility Study using RACS contractor. The final RI/FS will be completed by the 4<sup>th</sup> quarter FY15.

Monroe Auto Pit, Paragould, AR – Site was deleted from NPL in 4<sup>th</sup> quarter FY14. Start to work with DOJ to close out consent decree.

Imperial Refining, Ardmore, OK – Conduct annual site inspection of site in 1<sup>st</sup> quarter FY15.

Compass Industries, Sand Springs, OK – Conduct Fifth Five Year Review for site and semiannual site inspections. Five Year review is due in 2<sup>nd</sup> quarter of FY 16 and will be conducted by ODEQ.

Ruston Foundry, Alexandria, LA – Work with DOJ to close out consent decree at site.

Southern Shipbuilding, Slidell, LA – Conduct 4<sup>th</sup> Five Year Review. Review should be completed by 2<sup>nd</sup> quarter of FY15.

Delatte Metals, Ponchatoula, LA – Continue oversight of state O&M and implementation of recommendations of the Five Year Review (Nov 2012).

Combustion Industries, Denham Springs, LA – Conduct 2<sup>nd</sup> Five Year and oversight of long term remedial action. Five year period starts in 2<sup>nd</sup> quarter of FY 15 and expect final report by end of 1<sup>st</sup> quarter FY16.

Delta Shipyard, Houma, LA – Prepare Community Involvement Plan and draft AOC for the site. The AOC and CIP should be completed by the end of the 1<sup>st</sup> quarter FY15. Plan to hold community meeting by the end of the 1<sup>st</sup> quarter of FY15.

AT&SF, Albuquerque, NM – Review and approve revisions to the groundwater monitoring plan/network per the recommendations of the 1<sup>st</sup> Five Year Review. Continue to review and comment on LTRA being conducted by the PRP. Groundwater monitoring revisions including installation of new wells is scheduled to be completed by the end of the 1<sup>st</sup> quarter FY15.

Dated Oct 16, 2014

By: Brian W. Mueller