

#### **4.0 DELIVERABLES.**

4.1 Progress reports and invoices will be submitted to the EPA RPM for each month no later the 15<sup>th</sup> day of the following month.

4.2 A report will be submitted to the EPA RPM for Tasks 2 through 6 within 11 weeks of initiation of this Work Authorization.

4.3 A report will be submitted to the EPA RPM for Tasks 7 through 14 within 17 weeks of initiation of this Work Authorization.

4.4 A report will be submitted to the EPA RPM for Tasks 15 through 22 within 23 weeks of initiation of this Work Authorization.