

**From:** [Gary Moore](#)  
**To:** [Rafael Casanova](#)  
**Subject:** Fw: Falcon Weekly Report  
**Date:** 10/17/2011 01:37 PM

---

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: moore.gary@epa.gov

---

**From:** "Halasz, Stephen (Austin,TX-US)" [SHalasz@trcsolutions.com]  
**Sent:** 10/17/2011 12:47 PM AST  
**To:** Gary Moore  
**Cc:** Richard Bergner <rbergner@flash.net>  
**Subject:** RE: Falcon Weekly Report

Gary,

By October 28 Tanks 2, 10, X-1, X-2, X-3, 17, 18, 19, 20, 21, 22, 23, 24 and 27 will be cleaned and gas freed. In fact 2, X-1, X-2, X-3, 17, 18, 19, 20, 21, 22, 23 and 24 will have been removed from the site.

Liquid, which consist of approximately 98% rainwater remains in Tanks 7 and 26. This liquid will be discharged when the Land Application Permit is received from the TCEQ. Additionally there is small amount of sludge in Tank 30 that we have been unable to remove due to the collapsed floating roof. We are getting bids to cut an opening in the tank and remove the collapsed roof.

NORCO has worked continually since the approval to continue with the Removal Action and the progress has been substantial. Risk to the public and the ecology has all but been eliminated with the cleaning and removal of the listed tanks.

---

**From:** Moore.Gary@epamail.epa.gov [mailto:Moore.Gary@epamail.epa.gov]  
**Sent:** Monday, October 17, 2011 11:15 AM  
**To:** Halasz, Stephen (Austin,TX-US)  
**Cc:** Richard Bergner  
**Subject:** Re: Falcon Weekly Report

Stephen:

In light of the fact that October 28 interim deadline is approaching, I need to know if all tankage will be cleaned and gas freed by that date. If not, I need to be notified that this date will be missed so that EPA can determine if it intends on formally extending this completion date. Whether EPA extends this date or not, EPA expects that the work continue as expeditiously as possible to complete. Please remember that the final deadline to complete the removal action is December 31, 2011.



9566739

Thanks

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: moore.gary@epa.gov

-----"Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> wrote: -----

To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rflaw.net>  
From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>  
Date: 10/14/2011 03:05PM  
Subject: Falcon Weekly Report

Attached is the weekly report for the Falcon Refinery. In case you think you had a bad day today I included a picture of the work being performed in Tank 10.

Stephen Halasz  
Program Manager



505 East Huntland Drive, Suite 250, Austin TX 78750  
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | [www.trcsolutions.com](http://www.trcsolutions.com)

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*

This Email message contained an attachment named  
image001.jpg  
which may be a computer program. This attached computer program could  
contain a computer virus which could cause harm to EPA's computers,  
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced  
into the EPA network. EPA is deleting all computer program attachments  
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you  
should contact the sender and request that they rename the file name  
extension and resend the Email with the renamed attachment. After  
receiving the revised Email, containing the renamed attachment, you can  
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at  
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*

[attachment "Tank 10 - 11.JPG" removed by Gary Moore/R6/USEPA/US]

[attachment "EPA weekly report 20111014.doc" removed by Gary Moore/R6/USEPA/US]