

From: [Gary Moore](#)
To: [Stephen Halasz](#)
Bcc: [Arredondo, Alonzo](#)
Subject: Fw: weekly report
Date: 05/29/2012 10:34 AM
Attachments: [EPA weekly progress report 20120525.pdf](#)

Stephen:

It would appear that you may need to split out the sub-tasks for each task and have completion dates for the task and also for the subtask.

Also, clarification needs to be made for the tank 26 task as it indicates that you guys will be doing an API 653 inspection and also demolishing the tank. I would think that if it is going to be demolished, that you wouldn't bother doing a 653 inspection. If you don't know, you should indicate 653 inspection or demolish the tank. You would still need to remove contaminated soils from underneath the tank.

Also, what happened to the task of removing materials within all piping, and equipment?

You also should add a task for an asbestos inspection (again). This was supposed to have been previously done along with abatement activities. You put people at risk if you don't know the exact location of the asbestos and its condition on the facility (ie. deterioration). It should include air monitoring for asbestos. You need to make sure that your workers are not being exposed and is not being carried off-site. I want a write up of what was done previously and why we are seeing asbestos on the ground in what would appear to be a friable condition.

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

----- Forwarded by Gary Moore/R6/USEPA/US on 05/29/2012 10:13 AM -----

From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA
Date: 05/29/2012 08:32 AM
Subject: weekly report

Gary,

Attached is the weekly report for the Falcon Refinery.



9566768

Stephen Halasz
Program Manager

505 East Huntland Drive, Suite 250, Austin TX 78750
T: 512.684.3190 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | www.trcsolutions.com

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit <http://www.symanteccloud.com>

***** ATTACHMENT NOT DELIVERED

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached computer program
could
contain a computer virus which could cause harm to EPA's
computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced
into the EPA network. EPA is deleting all computer program
attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you
should contact the sender and request that they rename the file
name
extension and resend the Email with the renamed attachment.
After
receiving the revised Email, containing the renamed attachment,
you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED



EPA_weekly_progress_report_20120525.pdf