

From: [Gary Moore](#)
To: [Halasz, Stephen \(Austin,TX-US\)](#)
Cc: [Arredondo, Alonzo](#); rbergner@rflaw.net
Subject: RE: Falcon Refinery Federal Superfund Site - Weekly Progress Reports
Date: 01/30/2012 09:44 AM

Stephen:

Thanks for the additional information. I still want the floating roof in Tank 12 to be removed, remaining sludge removed, and the tank to have the API inspection done on it without delay. In fact, I want a schedule for both Tank 12 and 30 by the end of this week. Also, the schedule that you will provided will be an expedited schedule to get these two tanks completed as quickly as humanly possible.

Also, I want to know when the water treatment equipment will be on-site and treatment being conducted. I hope that you guys have scheduled this treatment equipment to be delivered this week and set up with treatment being initiated by next week.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---01/30/2012 08:02:54 AM---Gary, Tank 12 has both an external roof and a floating roof. Unlike Tanks 7, 10, 26 and 27 the exte

From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA, "Arredondo, Alonzo" <AArredondo@trcsolutions.com>, "rbergner@rflaw.net" <rbergner@rflaw.net>
Date: 01/30/2012 08:02 AM
Subject: RE: Falcon Refinery Federal Superfund Site - Weekly Progress Reports

Gary,

Tank 12 has both an external roof and a floating roof. Unlike Tanks 7, 10, 26 and 27 the external roof on Tank 12 is in good shape so there's no concern about rainfall entering that tank. Also the amount of material left in that tank is negligible.

I do share your concern about Tank 30, which is only an external floater and we will have an answer for you this week about the construction schedule.

-----Original Message-----

From: Gary Moore [<mailto:Moore.Gary@epamail.epa.gov>]
Sent: Friday, January 27, 2012 7:00 PM
To: Arredondo, Alonzo; rbergner@rflaw.net; Halasz, Stephen (Austin,TX-US)
Subject: Re: Falcon Refinery Federal Superfund Site - Weekly Progress Reports



9566779

All

I want to know when the roof of 30 and 12 are going to be removed to get to the remaining sludge in the tanks. I want this done fairly quickly as spring rains will add additional water to the tanks. I am being patient now but I am starting to get upset because I see nothing about getting the roofs removed to get remaining sludge out.

Gary

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

----- Original Message -----

From: "Arredondo, Alonzo" [AArredondo@trcsolutions.com]
Sent: 01/27/2012 06:19 PM EST
To: "rbergner@rfblaw.net" <rbergner@rfblaw.net>; "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>; Gary Moore
Subject: Falcon Refinery Federal Superfund Site - Weekly Progress Reports

Gary,

Please find attached the Weekly Progress Reports for the Falcon Refinery.
Please contact me if you have any questions.

Alonzo G. Arredondo
Senior Geologist
TRC Environmental Corp.