

**From:** [Gary Moore](#)  
**To:** [Halasz, Stephen \(Austin,TX-US\)](#)  
**Subject:** Re: weekly update  
**Date:** 12/30/2011 12:33 PM

---

Stephen:

I really hope that you guys completed: N1, N2, 21, and the Butane Tank by COB today. I keep seeing everything pushed back every week with failure to meet the schedules that have been proposed. I am getting fed up with the stringing along with the schedule when there is no expectation that you guys will actually complete what is being proposed by the time frame proposed. The way I see it, NORCO has defaulted on the completion of the removal by its failure to complete the actions by December 31, 2011. I will have some leniency on tank 26, and 7 because of the issue with the water discharge permit. I should not have any leniency on the tank 26 and 7 as I told you guys that you had to complete these with or without getting the permit. Anyway, NORCO continues to be a company without credibility. I want to know what exactly is going on and when it will be completed.

Thanks,

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---12/23/2011 02:04:24 PM---Gary, Attached is the weekly update for the Falcon Refinery. This week the TCEQ approved the rainwa

From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>  
To: Gary Moore/R6/USEPA/US@EPA  
Cc: Richard Bergner <rbergner@rflaw.net>  
Date: 12/23/2011 02:04 PM  
Subject: weekly update

---

Gary,

Attached is the weekly update for the Falcon Refinery. This week the TCEQ approved the rainwater discharge permit and NORCO agreed to remove Tank 30 the 200,000 bbl tank.

Stephen Halasz  
Program Manager



9566960

505 East Huntland Drive, Suite 250, Austin TX 78750  
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | [www.trcsolutions.com](http://www.trcsolutions.com)

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*

This Email message contained an attachment named  
image001.jpg  
which may be a computer program. This attached  
computer program could  
contain a computer virus which could cause harm to  
EPA's computers,  
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer  
viruses introduced  
into the EPA network. EPA is deleting all computer  
program attachments  
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was  
legitimate, you  
should contact the sender and request that they  
rename the file name  
extension and resend the Email with the renamed  
attachment. After  
receiving the revised Email, containing the renamed  
attachment, you can  
rename the file extension to its correct name.

For further information, please contact the EPA Call  
Center at  
(866) 411-4EPA (4372). The TDD number is (866) 489-  
4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*

[attachment "EPA\_weekly\_progress\_report\_20111223.doc"  
deleted by Gary Moore/R6/USEPA/US] [attachment  
"20111223\_Falcon\_Refinery\_Weekly.xlsx" deleted by

Gary Moore/R6/USEPA/US]