

From: [Halasz, Stephen \(Austin, TX-US\)](#)
To: [Gary Moore/R6/USEPA/US@EPA](#)
Subject: May
Date: 06/14/2011 10:46 AM
Attachments: [May 2011 Progress Report.pdf](#)

Gary,

Here's the edited May MPR. Through last Friday we ordered the pumps, piping, hoses and valves. On Monday (Yesterday) we set up and began transferring liquid from Tank 10 to Tank 30. I'll give you an update each Friday.

We received the necessary information that the TCEQ will need to approve our wastewater discharge permit. As we collect data for the permit we will provide you with updates.

Stephen Halasz P.G.
Program Manager



TRC Companies, Inc.
505 E. Huntland Dr.
Suite 250
Austin, Texas 78752
512-684-3351 (o)
512-745-6155 (c)
512-329-8750 fax
shalasz@trcsolutions.com



9567239