

**From:** [Halasz, Stephen \(Austin,TX-US\)](#)  
**To:** [Gary Moore/R6/USEPA/US@EPA](#)  
**Subject:** RE: Falcon  
**Date:** 03/28/2012 02:37 PM

---

If he doesn't call his number is (830) 263-2458

---

**From:** Gary Moore [<mailto:Moore.Gary@epamail.epa.gov>]  
**Sent:** Wednesday, March 28, 2012 2:20 PM  
**To:** Halasz, Stephen (Austin,TX-US)  
**Subject:** RE: Falcon

Do you have Steve Wilson's direct telephone number?

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: [moore.gary@epa.gov](mailto:moore.gary@epa.gov)

**From:** "Halasz, Stephen (Austin,TX-US)" <[SHalasz@trcsolutions.com](mailto:SHalasz@trcsolutions.com)>  
**To:** Gary Moore/R6/USEPA/US@EPA  
**Date:** 03/28/2012 02:17 PM  
**Subject:** RE: Falcon

---

Gary,

Thanks for including Steve Wilson on that email. I'm having a hard time getting through to him that we have to get going. His priorities are not matching up with the RA.

**From:** Gary Moore [<mailto:Moore.Gary@epamail.epa.gov>]  
**Sent:** Wednesday, March 28, 2012 2:15 PM  
**To:** Halasz, Stephen (Austin,TX-US)  
**Cc:** 'Steve Wilson'; Jonathan Carroll  
**Subject:** Re: Falcon

Stephen:

Thanks for the timeline. I need to have the start dates associated with this timeline and I assume that I will get this by Friday, March 30, 2012 but preferably earlier. It is inexcusable that the treatment system is not already installed and running as the expedited continuation of the project should have been negotiated as part of the sale of the site so that we did not miss a beat. The way I see it, there has been no cleanup progress at the site for at least a month and probably longer. I expect immediate expedited actions and have not seen that to date. Also, you guys should not be delaying actions waiting on me to approve a new schedule as I am expecting actions immediately in the most expeditious manner regardless of cost. As I see it now, you guys are currently a minimum of 88 days behind schedule based upon the Amended Order but in actuality it is much longer since technically it



9567301

would be the completion date associated with the timeline approved in the original AOC for this site. I urge you guys to expedite all reviews and activities as each day I am becoming more and more impatient. I want to know when things are happening and NOW!!!!

Thanks

Gary Moore  
Federal On-Scene Coordinator  
EPA Region 6  
Cell: 214-789-1627  
Work: 214-665-6609  
email: [moore.gary@epa.gov](mailto:moore.gary@epa.gov)

From: "Halasz, Stephen (Austin, TX-US)" <[SHalasz@trcsolutions.com](mailto:SHalasz@trcsolutions.com)>  
To: Gary Moore/R6/USEPA/US@EPA  
Date: 03/27/2012 02:45 PM  
Subject: Falcon

---

Gary,

We're still waiting on the tank contractor and we're putting our project schedule into Microsoft Project but in the meantime here's a schedule of upcoming work. The good news is that Lazarus finally gets it and we're working as fast as we can to make things happen.

Stephen Halasz  
Program Manager

505 East Huntland Drive, Suite 250, Austin TX 78750  
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | [www.trcsolutions.com](http://www.trcsolutions.com)

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*

This Email message contained an attachment named  
image001.jpg  
which may be a computer program. This attached computer  
program could  
contain a computer virus which could cause harm to EPA's  
computers,  
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses  
introduced  
into the EPA network. EPA is deleting all computer program  
attachments  
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was  
legitimate, you  
should contact the sender and request that they rename the  
file name  
extension and resend the Email with the renamed attachment.  
After  
receiving the revised Email, containing the renamed  
attachment, you can  
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at  
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED  
\*\*\*\*\*

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---