

**From:** [Halasz, Stephen \(Austin, TX-US\)](#)  
**To:** [Gary Moore/R6/USEPA/US@EPA](#); [Richard Bergner](#)  
**Subject:** update  
**Date:** 12/12/2011 03:19 PM  
**Attachments:** [EPA weekly progress report 20111209.doc](#)  
[Copy of 20111209 Falcon Refinery Weekly.xlsx](#)

---

Gary,

I have updated the weekly update reports to reflect site conditions. Most notably I have pushed the completion date on Tank 26 due to the delay in getting the TCEQ Discharge Permit. We contacted the Phil Winsor today and he indicated that the permit was being written and we should receive it soon.

Stephen Halasz  
Program Manager



505 East Huntland Drive, Suite 250, Austin TX 78750  
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | [www.trcsolutions.com](http://www.trcsolutions.com)

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*

This Email message contained an attachment named image001.jpg which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

\*\*\*\*\* ATTACHMENT NOT DELIVERED \*\*\*\*\*



9567691