

From: [Halasz, Stephen \(Austin,TX-US\)](#)
To: [Gary Moore/R6/USEPA/US@EPA](#)
Cc: [Richard Bergner](#)
Subject: weekly update
Date: 12/20/2011 07:24 AM
Attachments: [EPA weekly progress report 20111216.doc](#)
[Copy of 20111216 Falcon Refinery Weekly-2.xlsx](#)

Gary,

Attached is the weekly progress report for the Falcon Refinery. Yesterday NORCO approved the removal of Tank 30, which is the large 200,000 barrel tank. Additionally the TCEQ provided that the discharge permit will be approved today. NORCO is waiting on EPA approval to use a secured bond to continue the Removal Action and the RI/FS.

Stephen Halasz
Program Manager



505 East Huntland Drive, Suite 250, Austin TX 78750
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on [LinkedIn](#) or [Twitter](#) | www.trcsolutions.com

***** ATTACHMENT NOT DELIVERED *****

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network. EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment. After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED *****



9567701