

From: [Jonathan Carroll](#)
To: [Moore, Gary](#); [Moore, Gary](#)
Subject: Fwd: Falcon Refinery
Date: Tuesday, October 22, 2013 8:01:43 AM

FYI

Sent from my iPhone

Begin forwarded message:

From: Robert Swain <bobswain@bbbtanksvc.com>
Date: October 22, 2013 at 7:33:40 AM CDT
To: Jonathan Carroll <JCarroll@lazarusenergy.com>, Gary Thompson <garythompson@bbbtanksvc.com>, Bubba Gamble <bubbagamble@bbbtanksvc.com>, Roy Dennis <roydennis@bbbtanksvc.com>, Jacob Swain <jacobswain@bbbtanksvc.com>, Michelle Buckner <michellebuckner@bbbtanksvc.com>, Andrew Martin <ajm@bbbtanksvc.com>
Subject: Re: Fw: Falcon Refinery

Finished with the tank roof.
Beginning to slot the tank shell for the new bottom.
If everything works out and we can work through the funding issues -4-5 weeks to complete plus the hydrotest.
Thanks! Bob

On Mon, Oct 21, 2013 at 2:19 PM, Jonathan Carroll <JCarroll@lazarusenergy.com> wrote:

Could you all please give me a progress report and an expected date of completion, as soon as possible.

----- Forwarded Message -----

From: "Moore, Gary" <Moore.Gary@epa.gov>
To: "JCarroll@lazarusenergy.com" <JCarroll@lazarusenergy.com>
Sent: Monday, October 21, 2013 12:55 PM
Subject: Falcon Refinery

Jonathan:

Could you please give me an update of progress on this project?

Thanks
Gary Moore



9568178

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
[214-789-1627](tel:214-789-1627) cell
[214-665-6609](tel:214-665-6609) office
moore.gary@epa.gov

--

Bob Swain
BBB Tank Services, Inc.
www.bbbtankservices.com
E: bobswain@bbbtanksvc.com
O: 281.542.9330
C: 409.284.8404