

Monthly Progress Report #29
November 2006

Falcon Refinery Superfund Site
Ingleside
San Patricio County, Texas
TXD 086 278 058

Prepared for

National Oil and Recovery Corporation
3717 Bowne Street
Flushing, NY 11354

December 10, 2006

Prepared by

KLEINFELDER
3601 Manor Road
Austin, Texas 78723

TABLE OF CONTENTS

1.0	INTRODUCTION.....	2
2.0	COMPLETED ACTIVITIES	2
2.1	Removal Action Activities	2
2.2	Remedial Investigation / Feasibility Study (RI/FS)	2
3.0	CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD	2
4.0	COMMUNITY RELATIONS.....	3
5.0	CHANGES IN PERSONNEL DURING THE REPORTING PERIOD	3
6.0	LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS.....	3
6.1	Removal Action Work Projected for the Next Two Months.....	3
6.2	RI/FS Work Projected for the Next Two Months.....	3
7.0	LABORATORY / MONITORING DATA.....	3

LIST OF FIGURES

None this reporting period

LIST OF TABLES

Table 1	Hazardous Liquid Waste Disposal.....	4
Table 2	Metal Disposal.....	5
Table 3	Contaminated Soil and Oily Debris Disposal.....	5
Table 4	Oil and Filter Disposal.....	6

1.0 INTRODUCTION

This twenty-ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the orders.

The next monthly progress report, covering December 2006 will be submitted on or before January 10, 2007.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During the month of November approximately 140,498 gallons of liquid waste were removed and properly disposed during the month from Tank 26. To date a total of approximately 5,435,278 gallons of hazardous waste have been removed from the tanks and disposed of at the Texas Molecular deep well injection well. Original waste manifests are available at the Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is included as Table 1.

The EPA reviewed a report describing the pipeline cleanout and abandonment in the adjacent wetlands. Based on comments from the EPA Kleinfelder contacted representatives of the Texas Commission on Environmental Quality (TCEQ), Railroad Commission of Texas (RRC), Wendel and Associates (pipeline testing company) and local workers and personnel to determine the locations of all pipelines in the wetlands adjacent to the refinery. Results of the pipeline mapping were presented to the EPA On-Scene Coordinator (OSC) and additional data were requested. The amended pipeline report will be provided to the EPA in December.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an updated project schedule were submitted to the EPA on July 7, 2006.

The EPA requested a Final version of the Kleinfelder Quality Management Plan (QMP) with original signatures. Kleinfelder will send the QMP to the EPA in December.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

None this reporting period.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

- Continuing the removal and disposal of liquids from the storage tanks and pipelines at the anticipated rate of approximately 120,000 gallons a month;
- Submit pipeline cleanout and abandonment report; and
- Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:

- Submitting the Quality Management Plan;
- Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and
- Making amendments to and submitting the Field Sampling Plan and the Quality Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.

TABLES**Table 1
Hazardous Liquid Waste Disposal**

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr. Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)

Month	Volume (gal)
October-04	53,832
November-04	734,763
December-04	879,158
January-05	783,881
February-05	551,444
March-05	565,489
April-05	445,107
May-05	471,311
December-05	42,550
January-06	58,740
February-06	59,140
March-06	0
April-06	29,371
May-06	59,018
June-06	97,151
July-06	118,743
August-06	148,509
September-06	109,908
October-06	86,665
November-06	140,498
Total	5,435,278

Table 2
Metal Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Commercial Metal Company	4614 Agnes St Corpus Christi, TX	361-884-4071	None	David

RECYCLED METAL

Month	Volume (lbs)
October-04	0
November-04	16,820
December-04	19,640
January-05	31,380
February-05	0
Total	67,840

FIRE EXTINGUISHERS

Month	Quantity
December-04	10
Total	10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
U.S. Ecology Texas L.P.	P.O. Box 307 Robstown, TX	361-387-3518	TXD069452340	Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month	Volume (cy)
October-04	0
November-04	0
December-04	40
January-05	0
February-05	0
Total	40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month	Volume (cy)
February-05	15
Total	15

Table 4
Oil and Filter Disposal

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Texas Molecular Corpus Christi Services, LP	6901 Greenwood Dr Corpus Christi, TX	361-852-8284	TXR000001016	Robert Rodriguez

RECYLCED OIL AND FILTERS

Month	Volume (gal)
January-05	403
February-05	0
Total	403

DISPOSAL FACILITY	ADDRESS	PHONE NO.	EPA ID NO.	CONTACT
Midstate Environmental Services, LLC	2203 Tower Road Robstown, TX	361-387-2171	TXR000051227	Lloyd Cooke

RECYLCED OIL AND FILTERS

Month	Volume (gal)
January-05	16,651
February-05	0
Total	16,651