



505 East Huntland Drive
Suite 250
Austin, TX 78752

512.329.6080 PHONE
512.329.8750 FAX

www.TRCSolutions.com

September 25, 2012
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

**Re: Daily Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058**

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at (361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Daily Progress Report
cc: Lazarus Texas Refinery I, LLC

DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;

1. DAILY PROJECT ACTIVITIES COMPLETED ON SEPTEMBER 24, 2012

The following activities were conducted today:

- Transferred water from Tank 26 into Tank 12 on a 24-hour basis.
- Mixed acetic acid with the water in the open tank to adjust the pH.
- Removed/treated approximately 1,500 bbl. of water/oil from Tank 26 and transferred into Tank 12 for a 24-hour period.
- Removed/treated a total of 8,950 bbl. of water/oil from Tank 26 and transferred into Tank 12 to date.
- Removed oil from a frac tank and placed into a roll-off box for disposal.
- Installed a new intake suction line in Tank 26 to be able to provide adjustments and accommodate for changing water levels in that Tank.
- Conducted housekeeping at the site.

2. WORKERS ON-SITE THIS PERIOD

Personnel	Period	Task / Subtask
LAZARUS		
Melton Harrigan, Operation Superintendent	Sept. 24, 2012	Oversight / issuance of work permits.
Everardo Saavedra, Team Leader	Sept. 24, 2012	Transfer/treat water from Tanks 26 to 12.
Miguel Castillo, Site Worker	Sept. 24, 2012	Transfer/treat water from Tanks 26 to 12.
Sonny Tamayo, Site Worker	Sept. 24, 2012	Transfer/treat water from Tanks 26 to 12.
Jose Galvan, Site Worker	Sept. 24, 2012	Transfer/treat water from Tanks 26 to 12.
Christian Suscaita, Site Worker	Sept. 24, 2012	Transfer/treat water from Tanks 26 to 12.